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ABSTRACT Despite the change in development thinking towards a multidimensional concept of human
development, the fact is that this paradigm shift has not found its parallel evolution in the practice of
development planning, monitoring and evaluation. Logic model-based methods, such as results-based
management and project-cycle management, are still prevalent independently of the scale or instruments used
on development. This paper critically assesses how the capability approach challenges current development
management methodologies, based on the results of three case studies constructed as a participant observer
under an action-research perspective. Building on Sen’s concepts of principles and process freedoms, and on
Alkire’s core objectives of human development—real freedoms, process freedoms, plural principles and
sustainability—we present the possible foundations of an alternative methodology for development
interventions, a “Process Freedoms Approach”, aimed at better mainstreaming the capability approach within
development policies, programmes and projects.
KEYWORDS: Development planning, Development management, Learning process approach, Participation,
Empowerment, Capability approach, Process freedoms
1. Introduction
Development thinking has evolved substantially since the 1950s. Different approaches and disciplines 
have been progressively contributing to development economics, raising the proﬁle of sustainable 
human development as the core vision of development assistance efforts in the 1990s and, especially, 
following the Millennium Declaration agreed in 2000 and the Millennium Development Goals.
Development projects—the “privileged particles of the development process”, as pointed out by 
Albert Hirschman (1967, 1) in Development Projects Observed—have been essential in translating 
development theory into action. Due to their nature, development projects have been the instrument 
par excellence for channelling the bulk of international development assistance. Owing to their promi-
nence, projects have helped advance not just development thinking into practice, but also the methods 
and tools used in their design, planning, managing, monitoring and evaluation by the funding develop-
ment aid institutions.
However, the wider shift from one-dimensional economic growth to a multidimensional compre-
hension of human development in theory and on policy practice has not found its parallel evolution
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Freedom is valuable for at least two distinct reasons. First, more freedom gives us more opportu-
nity to achieve these things we value, and have reason to value [… ] Second, the process through
which things happen may also be of fundamental importance in assessing freedom… There is,
thus, an important distinction between the “opportunity aspect” and the “process aspect” of
freedom. (Sen 2002, 585)
Agency and empowerment are two core requirements of process freedoms. Empowerment is related
to mobilization, participation, agency, autonomy, self-determination, self-conﬁdence and liberation (for
a comprehensive account of the concepts of agency and empowerment from the CA perspective, see
Ibrahim and Alkire 2007). Empowerment may be described as a set of two components (Narayan
2005, 3): the expansion of agency, and the institutional environment that conditions the opportunity
structures for exercising agency effectively—what relates to power, accountability, participation, pol-
itical structures and local organization capacities.
However, the process dimension of human development had not received as much attention as
outcomes until recently. The work of Alkire (2002) in Valuing Freedoms contributed to these
efforts, followed by several scholars within this research line of work (Ferrero and Zepeda 2007;
Crocker 2008; Frediani 2009). In 2010, Susan Pick and Jenna Sirkin’s work represented an impor-
tant milestone when proposing a “Framework for Enabling Empowerment” as a speciﬁc applica-
tion of Sen’s CA in the development methodology, based in social psychology (Pick and Sirkin
2010).
The inclusion of principles is another essential element of Sen’s work on capabilities and freedom,
conceived as “considerations that help set priorities or judge society-wide distributions of capabilities—
such as poverty reduction, efﬁciency, equity and resilience” (Alkire 2010, 28).
Alkire has proposed to position the “process aspect” of freedoms at the centre of the CA (Alkire
2010) as part of the four core objectives of human development: the expansion of real freedoms (capa-
bilities), people’s empowerment to engage in the development process (agency, process freedoms) and
justice (based on plural principles) on a shared planet with current and future human beings
(sustainability):
What is proposed [… ] is that the core conception of human development regularly include
process freedoms in addition to capability expansion, and that principles such as poverty reduction,
durability, sustainability and support for human rights be integral to human development. (Alkire
2010, 37)
in the methodology of planning, management, monitoring and evaluating development interven-
tions. The majority of development theory has assumed that “how” development interventions 
are prepared, implemented, monitored and evaluated has little or no inﬂuence on development out-
comes. Not surprisingly, current approaches and methods are based on the same foundations as 
those used when development projects were massively focused on infrastructure and, progressively, 
on fulﬁlling the basic needs of “targeted” beneﬁciaries. It is in the context of critical development 
thinking and practice emerging from Paulo Freire’s emancipatory discourse of the Pedagogy of the 
Oppressed (Freire 1970) where alternative views on development planning emphasizing empower-
ment, participation and learning (Korten 1980) have grown, spread and inﬂuenced the mainstream 
approaches.
Unfortunately, and compared with other important dimensions, the capability approach (CA) litera-
ture still scarcely addresses the relationship between planning and management methodology and the 
outcomes of development programmes. Furthermore, the core literature on development planning, man-
agement, evaluation or public administration lacks well-established bridges with CA thinking, and vice 
versa.
However, this relationship is highlighted by Sen when he introduces the concept of process freedoms 
alongside the notion of opportunity freedoms (capabilities) to emphasize the importance of “how” are 
people involved in shaping their own future:
Are the planning and management approaches, methods, instruments and tools used in development 
interventions independent of the outcomes? Are they inﬂuential on the actual impact on human devel-
opment? In other words, does the CA need speciﬁc methodological approaches in development 
management?
This paper draws on the lessons learnt from our own action research work as insiders and prac-
titioners of development projects and organizations. The analysis follows Chambers’ (1994a) and 
Apthorpe’s (1986) idea about the need to understand the bureaucratic processes and procedures of 
project implementation in development agencies from within the organizations themselves.
We explore how some of the core elements and normative values of the CA—agency, empowerment 
and participation—illuminate the way in which planning and management methodology may adapt for 
better translating the CA into practice, with the aim of identifying key principles and a methodology 
suitable to infuse the requirements of the CA into development methodology.
In the next section we describe the current state of the art on development management 
methodology—approaches and methods—as reﬂected in the literature. In Section 3, we describe 
the case studies on which this paper builds, discussing how the different approaches and methods 
interacted with the human development dimensions. Finally, in Section 4 we describe elements of 
an alternative methodology.
2. Development Interventions: Approaches, Methods and Instruments
The term “development project” is often used too loosely. Commonly it includes a wide variety of 
activities supported by development organizations in the context of development assistance: “A set 
of inputs, activities and outputs, agreed with the partner country, to reach speciﬁc objectives/outcomes 
within a deﬁned time frame, with a deﬁned budget and a deﬁned geographical area” (OECD-DAC 
2009, 6).
In this study, the term “intervention” is used for referring to projects, programmes and policies aimed 
at achieving a desired development objective,1 completely or partially supported by Ofﬁcial Develop-
ment Assistance. Hence, an “intervention” as a unit of analysis includes a wide range of development 
practices across different levels, sectors and scales,2 whose development management methodology is 
strongly inﬂuenced by the corresponding ﬁnancing agencies’ guidelines.
“Development management” is both a theory of planning and a way to describe the contents and 
manner of planning (Gulrajani 2009, 5). It includes all phases of the cycle from design to evaluation. 
We propose to consider three core methodological dimensions of development management method-
ology, present in every development intervention: methodological approaches; methods; and instru-
ments. Although these dimensions have been used in practice as interchangeable or even synonyms, 
there are important differences in these categories.
The term “methodological approach” refers to the set of principles and ideas focused on developing 
the best procedures, strategies and methods to solve a problem. Thus the “method” forms part of the 
methodological approach. It includes the phases and steps undertaken to deﬁne a speciﬁc intervention 
from its outset to its ﬁnalization, as well as the speciﬁc techniques or tools used. Finally, the term 
“instrument” describes the administrative arrangement used to channel the resources required for the 
implementation of the intervention. Consequently, the concept of a methodological approach links 
up paradigms and theoretical assumptions (both in terms of development theory and in terms of epis-
temology) and the methods, tools and instruments chosen to practice development interventions.
2.1 Approaches: “Project”, “Process” and “Participatory”
Some inﬂuential authors in the ﬁeld of development management consider that the different approaches 
to development management respond to opposed epistemological paradigms (positivism/post-positiv-
ism vs. constructivism/critical research): Euclidean versus non-Euclidean (Friedmann 1993, 189); 
enlightenment versus romanticism (Gulrajani 2009, 14); neoliberalism versus insurgent planning 
(Miraftab 2009); or, simply, objects versus people (Chambers 1994b, 14). According to this
interpretation, a simpliﬁed model of two categories is commonly used to deﬁne development manage-
ment as either the “managerialist”, “blueprint”, or  “project approach”, versus “process” approaches 
(Dale 2004, 44). However, this two-fold model is insufﬁcient to describe the variety of approaches 
and methods.
“Managerialism” is often used to refer to approaches which assume that the nature of social processes 
is linear and predictable. Hence, this idea assumes that social change can be designed and engineered 
with cause–effect prediction processes of change models and optimized by using management experts, 
universally applicable management knowledge, methods and techniques. It has been deﬁned as the 
application of technocratic ideas and practices that promise control, stability and progress (Cooke 
and Dar 2008, 6–11).
One of the main approaches reﬂecting a managerialist vision of development has been the “blueprint” 
or “project” approach’. When the scope of development projects widened from infrastructure to social 
sectors, public policy in general or institutional reforms (including through the extension of Peter 
Drucker’s Management By Objectives), the project approach evolved to become “the application of 
the principles, methods, techniques, documents, ways of organizing and instruments that are part of 
engineering design and project management at all levels of intervention and in every sector (policies, 
plans, programmes and projects)” (Ferrero and Zepeda 2007, 9).
Within a project approach, an ex-ante detailed design of the intervention and of its implementation 
procedures is essential. This assumes that it is possible to predetermine the set of relations of cause–
effect that convert resources, knowledge and technology in a desired and sustainable human change. 
The formal deviations from the original design during the project implementation are associated with 
bad management or with a poorly designed project.
Under the second paradigm, authors proposing alternative “process” approaches include a severe cri-
tique of the project approach, emphasizing the non-linear and complex nature of development and social 
change, and thus its unpredictable nature. On its nature, the project approach and its methods are cri-
ticized for being weak in their theoretical foundations (a “lack-frame”), simplistic (“logic-less 
frame”), rigid (“lock-frame”) and reductionist (see Gasper 2000). Regarding how the project approach 
is used, it is repeatedly acknowledged that it tends to induce standardization, routine and an obsession 
with indicators. In addition, it is also perceived as undermining local institutional capacities while also 
setting wrong and contradictory incentives due to conditions imposed by donors.
The “process approach” to development is a wide concept, characterized (Mosse 1998, 3–30) by 
underlining: the importance of context and the relationships between the environment and develop-
ment interventions; the importance of idiosyncratic, dynamic and unpredictable elements in interven-
tions; the necessity of highly ﬂexible design and management in interventions; and, consequently, the 
relevance of learning—individual, social and organizational—as a core dimension. While sharing these 
core elements, at least two large streams of thinking can be found within the alternative “process 
approach”.
The ﬁrst stream emphasizes the importance of participation as an essential element of the develop-
ment process (Chambers 1997), and its roots may be traced in the foundational thinking of Freire or 
Goulet (1989)), amongst others. This stream is articulated within participatory learning and action 
(PLA), which has been deﬁned as “a growing family of approaches and methods to enable local 
people to share, enhance and analyse their knowledge of life and conditions, to plan and to act” (Black-
burn, Chambers, and Gaventa 2000). As an approach, PLA includes behaviour and attitudes of outsiders 
and the people as a core inﬂuential element (Chambers 2005).
More recently, participation and learning have been seen as means for exercising rights within rights-
based approaches to development. Here, power imbalances are regarded as the basic cause of poverty 
and inequality (Gaventa 2006). This approach focuses on political issues such as inequality, rights, 
exclusion, power, accountability and relationships in general amongst individuals, groups, organiz-
ations and governments (Groves and Hinton 2004; Eyben 2006).
The second trend strongly questions the relevance of participation, and the use of participatory 
methods. It considers them as part of the “new orthodoxy” and not essential to the process approach.
Kumar and Corbridge (2002) refer to the term “participation” as the “new rhetoric”, as do Cooke and 
Kothari (2001) when they talk about a “new tyranny”.
2.2 Methods and Instruments
Logic models are at the core of the “project” approach. They can be deﬁned as representative models of 
change, programme theory or theories of change (Scriven 1991, 286), and they include the prediction of 
causal relations between the components of the intervention. In this way they explain how project activi-
ties will deliver planned outputs, and how those will contribute to the achievement of the designed out-
comes and impacts. The more traditional form of logic model-based method has been the logical 
framework approach (LFA), recently integrated within results-based management (RBM). The 
output of the planning process generally takes the form of a “logframe matrix” or a “results framework”.
Combined with the sequence of project design and management phases, the LFA/RBM is integrated 
in the project cycle management methodology (Eggers 1994), and continues to be the most extensively 
used methodology in the management of development interventions. In this way, the project phases 
(appraisal/design/feasibility; implementation and monitoring; evaluation) are operationalized through 
the steps of the LFA method: analysis (stakeholder analysis, problem analysis, objectives analysis, strat-
egies analysis) and planning (logframe matrix design) and activity, resource and cost schedule.
Process approach authors emphasize the need for extensively experimenting and piloting small scale 
initiatives before scaling up to larger programmes at sector, sub-national or national levels.
Progressive adaptation to people’s needs and organizations’ capacities is conducive to effective and 
efﬁcient programmes. Korten (1980) proposed a three-phase structure of the learning process approach 
(learning to be effective; learning to be efﬁcient; learning to expand). Similarly, Rondinelli (1990) pro-
posed an adaptive approach structured in four stages (experimental projects; pilot projects; demonstra-
tive projects; scale-up). Amongst the CA scholars, Pick and Sirkin (2010) propose a set of stages for 
operationalizing the CA in line with a learning approach: needs assessment and problem deﬁnition; 
design and piloting of programme, materials and evaluation instruments; formal implementation of 
the programme (local level); and scaling-up the programme.
The learning process approach has widely inﬂuenced development management within non-govern-
mental organizations. The Accountability, Learning and Planning System is one of its most complete 
applications on organizational management,3 translating the learning process approach into a compre-
hensive method. However, and in sharp contrast to logic models, learning approaches and PLA have 
failed to popularize a method comparable with project cycle management. They have been subsumed 
as complementary methods or claims to learning or to empowerment within donor’s rhetoric. PLA does 
not provide a sequencing of stages and steps for its implementation either. Moreover, PLA promoters 
explicitly reject such efforts, appealing to the creativity of facilitators for an adequate sequencing.
Some authors (Mosse 1998) focus on the lack of reliability of participatory tools as research methods. 
More importantly, others argue that participatory approaches hide conﬂicts within communities under 
the apparent consensus of group discussions, as most of the participatory methods are workshop based. 
As noted by Cornwall and Jewkes (1995, 1673), it is often assumed that local communities are small 
entities, homogeneous, well deﬁned and integrated, undervaluing differences on wealth, gender, age, 
religion and ethnicity and therefore power.
The question about the cross-fertilization of methods and tools between different methodological 
approaches is contentious. Scholars associated with critical development thinking within the participa-
tory approaches reject the possibility of combining participatory methods with managerial approaches. 
In fact, some scholars describe these practices as intent to neutralize the radical emancipatory message 
of the former by capturing them within the rhetoric of donor managerial practices. In this regard, Hickey 
and Mohan (2005) propose to relocate participation within a radical politics of development, but others 
scholars (Aune 2000) argue that PLA and logframes should be ﬁt together.
However, there are relevant eclectic methods that have been proposed in the past decade. Mosse 
(1998, 31–53) proposes a set of alternative methods for a monitoring development processes: process 
monitoring and process documentation research. One of the most successful alternatives to the LFA
that is being increasingly used is outcome mapping (OM; Earl, Carden, and Smutylo 2001). This method 
deﬁnes outcomes as the changes in the behaviours, relationships or actions of the people, groups and 
organizations with whom the intervention interacts. Therefore, it focuses on mapping the behavioural 
and relationship change that occur in the programme’s participants as a direct result of the intervention. 
It proposes three phases, the ﬁrst of which (“intentional design”) focuses on deﬁning a development 
vision, the intervention mission, the intended changes in the partners to which the intervention seeks 
to inﬂuence and the “progress markers” or indicators of this change. “Outcome and performance moni-
toring” focuses on assessing change during implementation, and “evaluation panning” closes the cycle. 
Smith, Mauremootoo, and Rassmann (2012) report how the method has spread in the last 10 years and 
how it has been used with and without the LFA, in some cases “by stealth”, avoiding making explicit 
references to OM in their reporting to donors. The temporal logic model (TLM; den Heyer 2002) builds 
on the same core elements of the traditional logframe matrix, while proposing to register in the moni-
toring matrixes the changes in the project context and subsequently adapting the logframes.
With regard to the issue of the “instruments”, and following the critiques to this instrument in devel-
opment aid as a part of the reaction of donors to the critiques to aid ineffectiveness, programme based 
approaches such as general budget support or the sector-wide approach have emerged as alternatives to 
the use of projects as the predominant instrument for aid management. However, the associated methods 
(which are essentially RBM and project cycle management) make it more of a different instrument 
rather than a different approach to development management.
3. Development Management in Practice: Project Planning, Learning Process or 
Empowerment?
This paper takes stock of the results of an action research process (1995–2010), following a qualitative 
and triangulated research strategy combining long-term participant and non-participant observation, 
in-depth interviews with participants and professional staff of development projects and documentation 
research. The action research process was carried out being part of the staff of development interven-
tions’ teams implemented in two cases in Morocco and Nicaragua, in different positions and with differ-
ent schemes of aid actors, while a third case study in El Salvador was carried out in a non-participant 
observation scheme. A complete in-depth analysis of these case studies is presented in Ferrero (2004, 
405–495) and Ferrero and Zepeda (2007). We tried to follow Gasper’s proposed six criteria for orienting 
the evaluation of development planning methods (Gasper 2000, 20), once they were published,4 to the 
extent possible. We were inspired by Mosse’s contribution to ethnography as applied to development 
research (Mosse 2005), where he builds an interpretation of how development projects behave based on 
long-term participant observation, as an insider of the intervention.
3.1 Case Studies
The Integrated Rural Development project in the Beni-Snasssen, Berkane (Morocco) took place from 
1995 to 1997, involving three municipalities and their authorities. The programme began as the initiat-
ive of one of the local majors and involved two international non-governmental development organiz-
ations (NGDOs), ﬁnanced with ODA resources provided by a bilateral donor. The project included 
actions in health, education, agriculture, rural tourism, small enterprises, infrastructure, renewable 
energy supply, local participation and decentralization and women’s empowerment. However, the 
CA was not explicitly considered.
The PCM and LFA methods were used combined with PLA workshop-based methods and semi-
structured interviews during the project design ﬁeld mission that lasted 10 days, when all of the com-
ponents and speciﬁc activities of the project were outlined. The detailed design and the development of 
the logframe matrix were ﬁnished in headquarters. A local development group was constituted for 
overall coordination of the process, which included the three majors, local leaders, religious authorities, 
government ofﬁcials and representatives of the population.
Almost all of the designed outputs were delivered and performance indicators were achieved after 
implementation. However, conﬂicts rose in the implementation process—related to political issues, 
caused by decisions made during the design phase: the number and the location of the limited 
number of mosques and schools planned to be provided with access to energy, of the clinics and of 
the rural roads to be rehabilitated—already deﬁned in the project document. There was a strong opposi-
tion to participation once the project began, and especially that of women who suffered in some cases 
from gender violence for their engagement. The use of PLA was essential for revealing their struggles, 
views, priorities and aspirations during implementation.
This reality demanded a slowdown of the implementation process, a complete redeﬁnition of the 
project activities, and a strong investment in time for constructing collectively agreed principles and 
a shared development vision. However, pressures to deliver outputs in time following the project 
design impeded the adaptation of the intervention, which ended in an abrupt break-off in the relation-
ships amongst local actors.
The Initiative for Rural Development in Nicaragua is a process that began in 1998 and was 
implemented between 1998 and 2004, promoted by the Nicaraguan government and supported by 
several bilateral donors and United Nations agencies with the aim of setting up a national rural devel-
opment policy. It included the implementation of two pilot programmes at the subnational level for 
testing a territorial-based participatory planning model, and a component aimed at increasing national 
capacities for rural development planning.
The Initiative was articulated through two core deliberation spaces: a multi-stakeholder platform for 
discussing the rural development policy, and a two-year capacity-building activity in the form of a post-
graduate university course. Both informal institutions integrated all of the identiﬁed political interests 
and different disciplines, facilitated by the academia: intermediate technical staff and senior level man-
agers of the relevant Ministries and public institutions; representatives of small farmers and rural 
workers and of the bigger land tenants and industrial agriculture; non-governmental organizations; bilat-
eral donors and multilateral agencies. Although political parties were not invited in such capacity, their 
interests were present indirectly through the producers’ organizations and government institutions.
The intervention was deliberately managed under a learning process approach, while PCM and LFA 
were used for project design. OM was used in parallel for monitoring institutional change, and we simu-
lated the use of the temporal logic model when preparing the annual operative plans.
Even though the CA was not explicitly used at the outset, it had a core role during the deliberation 
process. This was articulated around guiding and methodological principles and a core vision of rural 
development for the country inspired by and reﬂecting the elements of the CA. The process delivered a 
document called “Basis for a Rural Development Plan in Nicaragua” (IDERU 2001) acknowledging the 
consensus on these elements and the dissensions on some of the concrete policy measures and pro-
grammes proposed. The proposal was presented in a public discussion by senior representatives of 
the two main political parties three months before the presidential elections in 2001, one of which 
was appointed Minister of Finance in 2002 and the other as Director General of the Institute of 
Rural Development in 2006. The vision and principles were adopted within the policy framework of 
the Government of Nicaragua in 2002, and the ex-post evaluation carried out in 2006 (Baselga 2007) 
revealed that this process triggered the adoption of PRORURAL 2005–2009—the rural sector 
country policy and donor sector-wide approach—continued in “PRORURAL Incluyente 2010–2014”.
However, the short-term expected outputs of the project (measured in terms of number of laws 
approved in the parliament, of ofﬁcials qualiﬁed, or subsequent implemented projects at the local 
level) were not completely achieved and the donor interrupted its support to the process and decided 
to support a different more conventional development intervention with “clearer” outputs and perform-
ance indicators.
The third case study—the Bajo Lempa Group in San Vicente, El Salvador—is a local development 
initiative supported by several socio-economic projects integrated as a holistic unit. The Bajo Lempa 
Group, because of its social characteristics, was later increasingly tagged as an example of “solidarity 
economics” in practice and a grass-roots initiative of joint cooperation between 51 communities. It 
started as an experience of “survival strategies” among its people intended to develop into a sustainable
“strategy for life”. Further, its mission was aimed at being an “association of associations” whereby 
their main focus is to put in the centre-stage the human being and its quality of life in a holistic way. 
This organization envisions the overall effort of its economic, social and political initiatives and projects 
as an integrated and comprehensive vision of development according to their own values of solidarity, 
cooperation, equity and justice where the well-being and agency of the people is followed above every-
thing else (Montoya et al. 2005).
The Bajo Lempa Group set of initiatives was seen as something wider and richer than just “projects”. 
It was entirely based on building initiatives that complied with the communities’ own principles and 
vision. The funding was sustained in time with the help of their own “lobbying power” that their 
local peasant grassroots such as CORDES and CRIPDES had in representing the communities’ interests 
when advocating for funds and cooperating with powerful donors (Escobar 2004). From the social 
organizational experiences, they created economic organizations that would lead them to generate a 
family of interrelated social and economic projects. Hence, here the key agents of change were the 
people themselves. A common characteristic of the family of projects that they created was that they 
were non-proﬁt, community-based, long-term creative initiatives.
3.2 Learning from Action
These case studies, complemented by the in-depth interviews with people and practitioners carried out 
during the observations, generated substantial insights about how methodology inﬂuences human 
development processes. A comparison between the case studies of the Initiative for Rural Development 
in Nicaragua and the Integrated Rural Development project in Berkane are particularly useful to illus-
trate how methods inﬂuence agency.
In the Initiative for Rural Development, the importance of the process took precedence over the 
initially planned design, which allowed the LFA to be adapted during implementation (as proposed 
by the TLM), even redeﬁning the goal and purpose level of the project and detailing the outputs and 
indicators once they emerged. This use of the logframe was only possible after a high degree of trust 
between the project staff and the donor was achieved. Understandably, this trust was dependent on per-
sonal relationships, but it also meant a high personal risk for the project staff and local entities who took 
the responsibility of such changes before the donor agency.
In this way, we were able to adapt activities and expected results as necessary in a highly unstable 
environment. Unintended positive results emerged, and collective agency was enhanced in the long 
term. Articulating a shared vision of Nicaraguan rural development, and agreeing on a set of principles 
(where the CA core elements where reﬂected), played a catalytic role.
However, once the ﬁrst phase of the project concluded, the donor considered that the project had not 
delivered the initially expected outputs and hired an expert LFA consultant with the task of “properly” 
implementing the PCM-LFA methods for the planning of the second phase. The local Nicaraguan 
actors were opposed to this shift and clearly communicated to the donor agency that they wanted to 
continue with the intervention. The subsequent LFA workshops never took place, but the donor redir-
ected its resources to ﬁnance a “Rural Development Plan for the Country’s dry lands” without the local 
stakeholders. Impressively, this was designed in no more than a month, by a team of external 
consultants—with a perfect logframe and following a strict PCM sequence. The impact evaluation 
we carried out compared this second phase of “parallel” donor plan with the original Initiative for 
Rural Development process, ﬁnding no evidence of impact of the former, beyond the implementation 
of a few isolated activities.
While the local organizations and individuals had increased their collective agency and were empow-
ered for dealing with rural development policies demonstrating their own strong vision about the future 
of the process and wanted to implement it—exercising their agency—the “project” considered that 
those choices were not “compatible” with the logframe blueprint. The country representative of an inter-
national NGDO, a local professional with decades of ﬁeld work, described this kind of practices as 
follows:
The project is extremely rigid; changes over initial design are very complex when it is ﬁnanced by
donors, and that breaks processes. In real life, beneﬁciaries are not the designers of the project, and
the project ends up being the best possible intervention planners may offer “to beneﬁciaries”.
The Director of a local mid-size Nicaraguan NGDO put it in these terms:
The LFA is the result of Western thought. It doesn’t include intangibles, nuances… processes. It is
completely rigid. For example, in a project we witnessed budget cuts, but given the need to main-
tain the expected output we proceed with the purchase of 200 lower quality cows, which met the
original target but made impossible achieving the goal.
In the case of the Integrated Rural Development project in Morocco the results and activities initially
planned were “set in stone” as well. All of the progress on cooperation between the three municipalities
and other public and private actors—including on opening spaces for deliberation and participation of
local population, especially women—were dashed by the conﬂicts related to the project outputs that
arose during implementation. Not surprisingly, these outputs interacted strongly with hidden local
power balances. Local elites (religious and economic) were trying to capture the beneﬁts of the
project and excluding the poor from participating in the established decision-making structure, from
accessing assets and social services and from their “designed” empowerment.
Again in this case, it was during implementation when the different and diverse “menus of options”
for individual and collective choices emerged, not during the project design phase despite the use of
participatory methods. While this emergence is arguably a valuable outcome on its own merit from
the perspective of agency—especially in such a complex local environment ruled by the traditional ver-
tical power structures—and following the grant contract with the donor, the project team had no choice
but to keep the original design, outputs and locations. The originally planned indicators remained, and
were actually achieved, but the process was truncated as the local development group was disrupted and
the cooperative effort ended.
In both cases we witnessed a strong tension between approaches, methods and agency. We tried to
combine a process approach within PCM methodology, and institutionalizing deliberation and partici-
pation besides the use of LFA. In the case of Nicaragua, a process approach remained throughout the
project, but ﬁnally the donor changed the team for the second phase and the intervention resumed under
a completely different project. In the case of Morocco, where we used PLA during appraisal, design and
monitoring within the PCM, it was the process that disrupted but the original logframe “survived”. PCM
prevailed for achieving the outputs reﬂected in the project document and the project completed its entire
cycle as expected, but people’s participation and collective action collapsed. As described to us by the
Director General of Programs and Policies of the Ministry of Agriculture in Nicaragua in 2003: “The
project approach causes leaps in the dark”.
In the case of El Salvador, there was a clear identity of a development process under a shared—yet
diverse—vision, principles and values. Agency grew with people’s commitment based on certain shared
values they defended in the context of the 1980s civil war: justice, solidarity and equity for all to live a
decent, peaceful and fulﬁlling human life. The grass-roots organization progressively built on these
values; a small local platform gave rise to a more structured non-governmental organization that
would tackle the next step: the economic organization of the grass-roots communities in the territory.
Essentially, these two self-created organizations were the collective agency means for “good” or “posi-
tive change” (cf. Chambers 2005) in which the participants of the initiatives materialized their partici-
pation and empowerment. There was a high commitment from the outset with participating in the local
community assemblies, discussing their problems and accepting the consequences of dealing with
uncertainty. Participation through local deliberative spaces was not the application of a method, or a
participatory activity for a concrete project appraisal or design: it was a permanent institution, which
ultimately made an impact on increasing their agency and freedoms.
Essential to the El Salvador experience is that people and organizations were clear that their own
vision would not be centred on or be dependent on narrow short-term results or outputs, and for this
reason they searched a variety of sources of donors to allocate and distribute their interests in a better 
way. They wanted to achieve their objectives their way, while being aware that each donor had “a par-
ticular perspective of how things should be done”. Their letter of principles as a group served to preserve 
their own collective agency and vision and their bargaining power with the donors.
Deliberations about principles and about visions for development proved to be key in the three 
cases. In both the Nicaragua and El Salvador cases, the investment in time on this aim was consider-
able. It was a continuous process of adjustment and served as a basis for catalysing agency, collec-
tive action and partnerships between different stakeholders. People’s participation was core in the 
deliberation process, projects were instrumentally used ﬂexibly and the focus was not on outputs 
but on the process itself. In the case of Morocco, the absence of deliberations about principles 
and vision complicated conﬂict resolution and people’s participation, even though a local committee 
was set up.
From a different perspective, we experienced that the use of PCM and LFA increased the probability 
of achieving previously designed targets or performance indicators at the output level. Project managers 
are only held to account for an efﬁcient use of inputs, for implementing the expected activities, and for 
delivering the expected outputs when the project implementation is completed. Therefore, it is not sur-
prising that the project approach ﬁrmly focused the attention on inputs (resources) and outputs (goods 
and services), while people tend to be considered as an “external factor”: a customer, a consumer, a 
beneﬁciary, rather than an agent and as the end of development with control over the project.
Moreover, the project’s implementation units and the PCM increased the control over expected deli-
verables—and over stakeholders’ action. This control purpose by donor agencies, ultimately, is the 
force that undermines expanding the people’s capabilities and empowerment, focusing all the attention 
on operating the project and delivering its expected outputs.
We documented how project success, deﬁned as the achievement of the expected outputs and out-
comes, may be simultaneously harmful in terms of contributing to people and empowerment, 
agency, and to institution’s capacities. Projects delivered designed outputs, but undermined public scru-
tiny, transparency and accountability to local institutions and participants in the project, making poss-
ible only unilateral accountability form recipients to donors. But positive impact depended little on 
delivering the intervention’s outputs, and relied on the changes in institutions, relationships, behaviours 
and power balances amongst people and organizations caused by the intervention—all of which are 
hidden by the LFA methods under the assumption of objectiveness and are highlighted in different 
ways by a process approach, by PLA, OM or TLM.
The PCM and the LFA methods proved to be functional to a vertical exercise of power from donors 
among recipients, from managers among people, where control is the main added value. Some ﬂexi-
bility on use was allowed depending on the degrees of trust, of decentralization and on the personal 
risks that project participants were keen and allowed to take—all of which are plausibly low in the 
development and aid environments.
This is the reason why the same project may be judged as very successful from the perspective of 
donors and/or managers—those individuals or organizations with the responsibility for the design 
and management of the intervention’s implementation—and simultaneously very detrimental when 
judged form the people’s and local institution’s (beneﬁciaries or not) perspective, and vice versa. 
This leads directly to the ethical dimension of development management, already populated as one 
of the most quoted “slogans” of alternative approaches, formulated by Chambers (1997) as “Whose 
reality counts?”; that is, whose perspectives, knowledge, necessities, priorities, criteria, diagnosis, 
analysis, plans, baselines, actions, indicators, assessments and evaluations really count?
We have synthesized in Table 1 the emerging conclusions about how the current methodological 
approaches and methods respond to some of the requirements of the CA outlined in Section 1, in 
relation to the evidence provided by the three case studies. In summary, the project approach oversim-
pliﬁed the reality through its associated linear logic models of predicted change, and the project 
approach served to maximize achievement of the pre-set objectives—but as we saw, these objectives 
reﬂected a short-term orientation, inadequate prior knowledge, and questionable assumptions of full 
funder understanding and rightful dominance.
Table 1. The CA’s requirements, evidence and current development management approaches
CA requirements So Evidence from case studies The project approach Process/participatory approaches
Multidimensional human-centred
approach.
Goods and services are not
sufﬁcient to expand
capabilities. Need to embrace
complexity. People’s self-
account of capabilities is
essential.
It is very difﬁcult to derive attention from the
delivery of goods and services to agency and
capabilities, once they are pre-deﬁned as project
outputs. As project outputs are scarce and limited,
they were the cause of strong conﬂicts that
undermined social cohesion and collective
agency (Morocco). Outputs became a straitjacket
for judging project success (Nicaragua).
Considering diverse outputs related to different
dimensions of human development is not enough
(Morocco). Incorporated at the vision and
principles level, it is a powerful compass (El
Salvador, Nicaragua).
Simpliﬁes reality. Focuses on
deliverables (goods and services)




Are better suited to promote multidimensional
people-centred development.
PLA methods are more suitable than surveys




and unforeseen choices are
important in capabilities.
Need to embrace complexity and
uncertainty. Need to take into
account the non-intended and
non-predicted behaviours and
effects.
All of the cases revealed unintended and unpredicted
effects emerging early during implementation.
This causes anxiety for project designers,
managers and donors, who are reluctant to change
initial designs. Even “good” designs deﬁned
using participatory methods require in-depth
changes and adaptations once implementation
begins (Morocco). Some “good” unintended
effects are hidden or undervalued if not predicted
(Nicaragua). OM and TLM help in adapting
interventions and valuing behavioural change.
Simpliﬁes reality as a linear-
Newtonian machine-based




Propose network non-linear approaches. Focuses
on learning and valuing unintended outcomes.
Learning process through action, adapting
programmes, and interactions with context are a
focal issue.
Non-tangible dimensions are
crucial in capabilities (religion,
human rights, dignity, beauty,
friendship, etc.).
Need to embrace complexity, non-
measurable categories and non-
tangible dimensions.
Logical frameworks make it very difﬁcult to value
non-tangible dimensions and to take into account
critical changes. Religion was a core dimension
of power dynamics and people’s choices in
Morocco were hidden by the logframe. Personal
relationships were critical in success (Nicaragua)
and were also hidden in logframes. Community
values and shared history were very important for
building the development process in El Salvador.
Disregards non-tangible or
subjective dimensions and
focuses on objective measurable
results.
Focuses on learning and valuing non-tangible
outcomes, indicators are emergent and
collectively constructed (especially in PM and
PLA).
Reﬂect people’s different ideas
and wishes, addressing value
judgements.
Hearing people’s voices,
especially the poorest ones.
PLA is a suitable methodology for enhancing
people’s voice, especially that of those excluded
(women in Morocco). This was empowering
especially when it was not anchored to concrete
project phases and steps (appraisal or design), but
when it was a continuous and open space for
deliberation (Morocco, and especially El
Salvador).
Not strictly necessary to include
people’s voice on technical
designs.
Participation is enhanced through a set of
appropriate methods in PLA. However, not
essential in PM or TLM.
Agency and people’s
empowerment at the heart of
freedoms.





Process approaches and PLA help to put energy and
attention on empowerment and on increasing
people’s and collective agency. When this
happens, uncertainty increases and unintended
effects emerge (Nicaragua and Morocco). These
are part of increased freedoms—capabilities—
and of increased autonomy. The project approach
and the logframes tend to make interventions
defensive to this increased agency and react as
top-down power and control instruments
(Nicaragua phase 2, Morocco). This was not the
case in El Salvador.
Power issues are not central, as
outputs-to-outcomes is the main
focus. Participation as a tool for
effectiveness in achieving
outputs and outcomes.
Participation itself contributes to shape enabling
environments as changing power balances.
Empowerment at the heart of the development
process. Participation as an end in itself (PLA).
Space for values and motivations:
humanity versus homo
economicus.
Values and attitudes have a key
role in interventions.
Values and attitudes of the project participants, and
staff, played a key role in adopting a process
approach, in sharing decision power, in building
mutual trust and accountability, and in raising
people’s voices (Nicaragua). In Morocco, non-
respectful attitudes, rushing, and focusing on
delivering outputs as a normative imperative
broke trust and disrupted cooperation.
Values and attitudes have no value,
and are not considered in RBA or
LFA.
Values and attitudes are a central dimension (PLA).
Principles are important. Need to consider, analyse and/or
construct values.
Deliberation about guiding principles of collective
action, linked to a long-term vision, proved to be
critical for articulating development processes (El
Salvador, Nicaragua). They served to expand
agency, catalyse autonomous choices towards
collective beneﬁt and to resolve conﬂicts. This
was not the case in Morocco.
Not considered in the project
frameworks and logic models.
Principles and vision are not as relevant for process
approaches, PLA, OM, TLM or PM.
The project approach and its methods tended to inhibit an adequate consideration of core dimensions 
of the CA that were revealed to be central to the development process. First, it excluded the consider-
ation of values and principles, which as we experienced play a key role in expanding agency and 
empowering collective action, discarding all that cannot be “delivered”, measured or managed. 
Second, it tended to impede an effective exercise of agency. Logframes and their quantitative indicators 
easily became “in-dictators”, prescribing a narrow understanding of positive policy impacts, norma-
tively prescribing which are the “good” and expected capabilities and functionings. It is very difﬁcult 
to escape from these prescriptions, even if people are empowered to claim for changes in the course of 
interventions—as we witnessed in the Nicaragua and Morocco cases so clearly.
We found the process approach naturally better suited for dealing with the complexities and uncer-
tainties found during the case studies, not surprisingly, as it has been explicitly linked to people-centred 
development and to learning since it was proposed. We tried to combine approaches and methods in the 
Morocco and Nicaragua cases. In the case where the project was managed with a “process perspec-
tive”— as in Nicaragua—or using participatory methods—as in Morocco—we found how people’s 
and organizations’ autonomous choices (that were different from those expected as project outcomes) 
emerged. However, the predominance of the project approach and the logframes led one to prioritize the 
latter before people’s agency, reﬂecting the power exercised by the donors through the project as an 
instrument of control. This did not happen in the case of El Salvador, where “the centre” of deliberation 
was principles and a long-term vision, and projects were clearly subordinated to the people-led devel-
opment process.
We tested how PLA, process monitoring, OM or the TLM offered very valuable solutions for some of 
the burdens of the project and logframe approaches, but all present limitations if considered individu-
ally. While PLA offers a solid system of principles and methods suitable to facilitate the operationaliza-
tion of the CA, it lacks the consideration of the vision and principles dimension and, especially, a 
methodological structure. The OM may be very useful for focusing on behavioural change, but it 
may easily be a top-down method that avoids political and power relationships issues—limitations 
that are shared by the TLM and the PM.
In the next section, we propose a process freedoms-based methodology intending to put people’s 
capabilities and agency at the centre, while trying to make it suitable to be “user-friendly” to develop-
ment staff through a structure of phases and stages.
4. … And Back to Theory: Towards a “Process Freedoms Approach”
4.1 A Non-linear Approach to the Theory of Change
Development initiatives have long been embedded in the idea of “intervention”, which in itself denotes 
a speciﬁc top-down power relation. A process freedoms approach would imply, in contrast, a different 
lexicon of relationships: to catalyse, facilitate and synergise with people for their empowerment. Devel-
opment processes are real-life dynamics of people in everyday social relations and therefore not only do 
they resist one-dimensional representations, but they are permeated by issues of material, ideational, 
agency and social structure power across all human relations.
The logic models and the project approach focus on predeﬁning an ideal “B” situation for all of the 
“beneﬁciaries” and prescribing how to achieve it. The process freedoms approach focuses on empow-
ering people to collectively deﬁne, and autonomously choose from, a wider set of more ﬂourishing “B” 
situations they value and have reason to value and that better contribute to the collective development 
vision of their communities.
This means using, ﬁrst, their own agency, their power to drive change by themselves; and second, 
using an “ideational compass” that allows them to discern what they want from what they do not 
want considering their options in relationship to its effects on values such as poverty reduction, 
equity, inclusion or solidarity. That is, building a development vision and principles or values about 
what they regard as key for their lives and for their communities.
What is needed is global planning for greater local autonomy. This planning should be capable of
mobilizing existing groups and communities, to transform their survival strategies into life, options
that are organically articulated as political and social projects throughout the national space. (Max-
Neef 1991, 61)
This requires one to acknowledge that intending to “design” the development process is worthless,
due to the inability to predict the values, aspirations and options of the people participating in the
process, the existence of multiple interests in human beings and the inherently conﬂicting nature of
the processes in which individuals intervene—hence, recognizing the political and complex nature of
the process.
Therefore, this emphasis on process freedoms and principles implies, on the one hand, empowering
people’s participation and fostering their “process freedoms” and, on the other, the construction of
shared values, visions and principles. In practice, development initiatives that enhance public delibera-
tion processes and institutionalize them help to build a long-lasting compass of principles, values and
vision that can guide their actions for positive change. Collective participation is necessary to deal with
discussions on value judgements and it is a mechanism that has been considered the most effective way
to override and ﬁlter negative or harmful functionings that may arise from people.5
Dealing with value judgements should necessarily address the issues of power and control in a trans-
parent manner (Sen 1992, 64–66), so the participation implied by the CA has to be meaningful. More-
over, using participatory methods or opening formal or informal deliberative spaces may not be
sufﬁcient conditions for people’s empowerment—as the Morocco case study showed. In some contexts,
the intensity of conﬂicts or power imbalances makes difﬁcult, or impossible, cooperation and wider par-
ticipation; but even in contexts were cooperation is possible, participation is always a long-term process
that must face prioritizing among conﬂicting interests.
In tune with the above reﬂections, institutionalized participation can and ought to be valued as a
process of merit in itself, by building inclusive deliberative spaces, not linked to isolated events and
projects or with a purely instrumental focus. Active participation not only enhances local potentialities,
based on the people’s knowledge, experiences and creativity but also gives way to facilitate experiential
learning processes, at three different levels: within the local environment, beginning with the individual
and household dimensions of learning as one of the foundations of expanding capabilities; within the
interventions themselves; and within the organizations involved.
When people and organizations engage in deliberation processes, there is a greater likelihood that the
outcome would be more robust and effective in time thanks to its more legitimate, accountable, shared
and evolving guiding compass of principles, values and visions. Likewise, this deliberative process can
result in strengthening autonomous individuals’ decisions, households’ livelihood strategies, commu-
nities’ plans, and organizations’ projects and actions. Indeed, under shared principles, partnerships
between different individuals, organizations, public and private actors and civil society are more
likely to ﬂourish, creating more complex types of collective agency, which in turn reinforce inclusive
development processes. In this way, the likelihood of public and private investments in productive
sectors and in public services increasing the long-term expansion of capabilities is not only greater,
but also improves the sustainability proﬁle of development initiatives through better community ecosys-
tem management.
This narrative conﬁgures an alternative theory of change for development interventions. The tra-
ditional results chain model (inputs→ activities→ outputs→ outcomes→ impact) may be replaced
by one based on the interrelated dimensions of human development deﬁned by Alkire: process freedoms
(agency), principles–vision, opportunity freedoms and sustainability. Process freedoms (agency) can
Unlike “goals” or “results”, a development vision—essentially a narrative that includes the diversity 
of people’s expectations, dreams and aspirations—is a wide statement that may include a higher diver-
sity of points of view and priorities without necessarily reaching a consensus on concrete “apolitical” 
outcomes or targets. This role of planning as an enabler of autonomy is highlighted by Max-Neef when 
he points out that:
provide the space to develop principles and vision, which can provide a secure basis for opportunity
freedoms and sustainability.
Interactions between all of the elements on this alternative theory of change always co-exist in time.
An increase in human capabilities in the absence of an increase in process freedoms may trigger its
expansion or its detraction; an exercise of deliberating a shared vision or values usually increases col-
lective agency; some autonomous initiatives from individuals or organizations may strongly inﬂuence
process freedoms in a positive or negative way. Naturally, the evolution and expansion of each process
may be impeded or even reversed. For example, process freedoms can contract as well as expand. In
addition, the expansion of each of the elements in this sequence may be a necessary but not a sufﬁcient
condition for development. If there are external shocks, or severe restrictions—for instance, in the exer-
cise of rights—increased agency and principles may not lead to an expansion of capabilities. Therefore,
the adequate representation of these relationships between components and phases in the development
process is better represented in the form of a network.
A methodology corresponding to this theory of change can be developed for the ﬁrst cumulative, sim-
ultaneous and non-linear phases, as represented in Figure 1. These activities under which development
interventions may be structured would be the following: mobilizing; expanding participation capabili-
ties; deliberating principles, values and vision; catalysing autonomy, partnerships; and learning (includ-
ing evaluative activities), adapting, mutual accountability.
4.2 Practical Guidelines for Implementing a Process Freedoms Approach
According to the proposed theory of change and methodology, management ought to be oriented stra-
tegically: based on a long-term vision; managed in the medium term with maximum ﬂexibility; and
linked to the short term and action through sufﬁciently ﬂexible instruments. However, the methods
and instruments should contain the minimal elements so that management is both user-friendly and
feasible.
Development initiatives based on a process freedoms approach conceive the activity of “design” as a
continuum. This means that it is an ongoing reﬂective “ﬂow” of the framework in use and should be
combined simultaneously with implementation, monitoring and evaluation processes, which are also
an ongoing continuum. Design does not end when implementation begins, as human beings are
always engaged with designing, deciding, doing and reﬂecting on consequences during their lives.
This allows the freedom to shape development initiatives in a ﬂexible, non-static way. Development
initiatives have no blueprint documents, but rather “evolving”, participative documents to adapt and
reﬂect learning.
From the experience of the case studies, it becomes evident that a process freedoms approach requires
not setting in stone detailed long-term or medium-term results; instead, only a preliminary account of
actions ought to be suggested. Moreover, only the activities and short-term results (perhaps as a
maximum of one or two years) should be explicit, and always as a “preliminary outline of activities
and results”. This means leaving aside altogether the requirement to identify or formulate quantitative
Figure 1. The process freedoms approach methodology.
ex-ante targets. If there are speciﬁc goals and results, they should be considered as “guiding mile-
stones”; conceiving targets, if there are, as a motivational instrument rather than a normative goal.
The “judgement” about the value of initiatives (and about management performance) should be rea-
lized, exclusively, over the results emerging in the mid and long term, on people’s capabilities, agency 
and empowerment including by using multidimensional poverty indicators6 deﬁned by people them-
selves. Monitoring and evaluation would beneﬁt from the continuous assessment of the reaction of 
organizations, the evolution of the social structure and institutions, and stakeholder behavioural 
change, for which PLA, OM and process monitoring are suitable methods. This is a signiﬁcant shift 
in development management principles: there is no intended attribution of the design or of the 
project effects. Rather, it is always about how to make the best “contribution to the development 
process” (together with the impact of other interventions and multiple external factors).
On the other hand, comprehensive development initiatives should take into account a territorial base, 
which may be one with different scales, according to each speciﬁc case—community, village, munici-
pality, group of municipalities, watershed, department or state—as the organizations and institutions 
interacting in the process cannot be detached from the local context or environment.
Finally, the instruments used should consider ﬁxed and variable costs in an opposite way than they 
are in the project approach. Fixed costs should be those associated with the resources necessary to facili-
tate the initiative, especially people’s participation, coordination between institutions, deliberative 
spaces, and so forth. Variable costs should correspond to investments in infrastructure, goods or ser-
vices. These are a priori not predictable with exactitude, except in the short term, because they 
emerge as the intervention advances.
5. Conclusions
Up until the present, the design, management and evaluation of policies, programmes and projects have 
been carried out using essentially the same management methodologies developed under the predomi-
nant managerialist paradigm.
Empirical evidence given in this paper shows instead that human development “ﬂows” in non-linear, 
continuous and complex processes. We have concluded that translating the CA into practice requires an 
equivalent shift in development management methodologies, but unfortunately there has not been 
enough connections between the CA scholars, the management science and development practitioners.
The results of the three case studies presented suggest that the “process approach” to development 
management, PLA, OM, process monitoring or TLM offers methods and tools that are much closer 
to the requirements of the CA than the logic-based models, but that they have failed to provide a 
robust methodological structure. Moreover, dimensions that are missing or undervalued both in the 
project and the process approaches have proven to be key to expanding agency and autonomy, 
especially when combined with participation and deliberation: principles, development vision and 
values.
Building on Alkire’s core objectives of human development as the building blocks of a process free-
doms-based theory of change, we have proposed a “process freedoms approach” as a ﬂexible method-
ology that should be tailored to speciﬁc circumstances, contexts, and types of interventions and 
processes. This paper presents the “process freedoms approach” as a proposal that has been outlined 
for its further improvement within the development arena. It will need new real-case applications, 
testing and reﬁnement, which conﬁgure a wide scope for further research. PLA may be one of its con-
crete forms in some community and local development projects. Likewise, OM may be part of a con-
crete application in some complex political processes with multiple actors interacting, at larger scales.
In a moment when the development community is facing the last efforts to achieve the Millennium 
Development Goals and is initiating the process for deﬁning the post-2015 development agenda, it is 
relevant and timely to deﬁne a new management methodology for human capabilities that includes 
human development in all its dimensions. The “process freedoms approach” is a proposal for a ﬁrst step.
1. “An intended impact contributing to physical, ﬁnancial, institutional, social, environmental or other beneﬁts to a society, com-
munity or group of people via one or more development interventions”, as deﬁned by the OECD.
2. For example, scales include the community, local, subnational, national or global levels.
3. See Guijt (2004) for a comprehensive review of Accountability, Learning and Planning System application.
4. Avoid essentialism; combine case studies with different grades of success on using the methods; include local actors and inter-
mediate managers in the evaluation; compare real and ideal cases; make different evaluations for different versions of the
method; and evaluate with a learning approach.
5. However, CA scholars here have found signiﬁcant ground to debate on this issue—for example, see the divergent positions of
Clark (2005) versus that of Crocker (1995).
6. We have successfully used PLA methods for constructing participatory-based multidimensional indicators similar to the Multi-
dimensional Poverty Index (Alkire and Foster 2011), at the community and local levels (Ferrero et al. 2013).
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